Following are the action items discussed on 3rd May 2019 Sync up call

- 1) Ensure the initial upgrad stub is compiling on individual's respective machines, i.e., ensure all prerequisites, depencies etc are confirmed as needed EVERYONE
- 2) Entity classes has to be created based on provided DB Schema SANJAYA
- 3) Dummy (i.e.,do nothing stubs) controller class stubs with static result to be made available
 - a. User BHASKAR
 - b. Question GAURAV
 - c. Answer SANTOSH
 - d. Common BHASKAR
 - e. Admin-SANTOSH
- 4) Create a Q&A document Open Issues, Closed Issues Bhaskar (DEPENDENCY)
 - a. Everyone would be contributing to the Q&A document by posting their problems faced and solutions found.
 - b. Apart from the documentation of issue, if there is some issue that needs to be communicated immediately, we could make use of our emails and whatsapp group to post queries and solutions.

Next meeting:

Time: 8:30AM IST
Date: 5th May 2019

Emails:

- Sanjaya <u>sanjayp.panigrahi@gmail.com</u>
- Gaurav elevenkg@gmail.com
- Santosh <u>santosh.x.singh@gmail.com</u>
- Bhaskar bhaskara.rayavarapu@gmail.com